

ELITE BUSINESS HUB ERP

New Platform Concept, Operations Command Center, Execution Plan & Claude Prompt

A premium event operations platform built around a light luxury Command Center, an AI Command Core, and six connected Event Islands representing live business operations.

**Prepared for: Emran Itan
General Manager / Founder / CEO**

1. Purpose of This Document

This document defines the must-have description, concept, layout, visual system, operational flow, execution plan, and implementation prompt for the new Elite Business Hub ERP platform. It is written to be used directly with Claude, a UI/UX designer, a product manager, or a Laravel/React development team.

The goal is to build a premium event operations platform where the homepage is not a traditional dashboard, but a full Operations Command Center powered by an AI Command Core and six connected Event Islands.

2. Full Platform Description

Elite Business Hub ERP is a premium event management and operations platform designed for companies managing conferences, workshops, gala dinners, exhibitions, corporate events, supplier coordination, budgets, tasks, venues, sponsors, approvals, and live event operations.

The platform must not look like Odoo, Zoho, Monday.com, ClickUp, Jira, Trello, Asana, or a generic admin dashboard. It should feel like a luxury executive control room for the event management industry.

The platform positioning is simple:

Elite Business Hub ERP is a premium event operations command center that turns events, projects, teams, suppliers, budgets, risks, and approvals into one connected visual control system.

Core Philosophy

- Every event is a living operation, not only a database record.
- Each event connects to clients, tasks, budgets, suppliers, sponsors, venues, attendees, files, risks, approvals, and reports.
- The system should be action-driven, not report-driven.
- The first screen should immediately show what needs attention today.
- AI should act as an operations advisor, not just a chatbot.

What the User Must Understand Immediately

- Which events are healthy.
- Which events are delayed or at risk.
- Which tasks are urgent.
- Which budgets are under pressure.
- Which suppliers need follow-up.
- Which approvals are pending.
- Which team members are overloaded.
- What the AI recommends as the next best action.

3. Visual Theme and Design System

The visual direction is a premium light luxury interface inspired by Apple Vision Pro, Bahrain luxury digital government experiences, Formula 1 race control rooms, airport operations centers, private banking dashboards, and high-end hospitality environments.

Color	HEX	Usage
Primary Navy	#0B1F3A	Main titles, navigation, strong text, primary CTA.
Premium Gold	#D4AF37	Accent lines, active states, AI core rings, event island connections.
Soft Background	#F8FAFC	Main page background.
White Card	#FFFFFF	Cards, panels, islands, widgets.
Soft Border	#E2E8F0	Card outlines and subtle dividers.
Muted Text	#64748B	Subtitles and secondary information.
Success Green	#22C55E	On Track status.
Warning Orange	#F59E0B	In Progress / warning status.
Risk Red	#EF4444	At Risk / Behind status.
Info Blue	#3B82F6	Pending approval / information status.

Must-Have Visual Rules

- White and soft gray background with optional subtle marble texture.
- Navy typography and navigation.
- Gold accents, rings, dividers, active states, and connection lines.
- Floating cards with 20px to 28px rounded corners.
- Frosted glass cards, thin borders, soft shadows, and premium spacing.
- Minimal elegant line icons.
- No cyberpunk, no gaming UI, no cartoonish islands, and no crowded admin tables as the main visual.

4. Operations Command Center Page Layout

The homepage must be named Operations Command Center, not Dashboard. It should be the operational brain of the ERP.

Page subtitle: Real-time overview of your events, projects, suppliers, budgets, teams, and risks.

The screen layout includes seven core areas:

Area	Section	Description
A	Left Sidebar Navigation	Fixed premium sidebar containing the main ERP modules and an AI mini-card.
B	Top Header	Welcome message, search, notifications, messages, AI quick action, and user profile.
C	Executive KPI Row	High-level cockpit cards for events, projects, revenue, tasks, risks, and approvals.
D	Operations Hub	Main hero visual: AI Command Core connected in a circle to six Event Islands.

Area	Section	Description
E	Right Live Intelligence Panel	Live Alerts, Resource Utilization, and Budget Overview.
F	Bottom Operational Widgets	Upcoming Deadlines, Tasks Overview, Top Suppliers, and Events by Status.
G	AI Operations Advisor	Daily operational summary and recommended next actions.

5. Left Sidebar, Top Header, and KPI Cards

Left Sidebar Navigation

- Command Center
- Events
- Projects
- Tasks
- CRM
- Finance
- Suppliers
- Venues
- Sponsors
- Team
- Assets
- Reports
- AI Assistant
- Settings

The active item should use a soft gold background with navy or gold text. At the bottom, include an AI Assistant mini-card with: “Ask me anything about your events or operations” and a button labeled “Ask AI”.

Top Header

Title: Welcome back, Emran

Subtitle: Here’s what’s happening across your events and projects.

- Search bar with placeholder “Search anything...”
- Notification icon
- Messages icon
- AI quick action icon
- User profile dropdown: Emran — Super Admin

Executive KPI Row

KPI Card	Value	Trend
Total Events	24	+18% vs last month

KPI Card	Value	Trend
Active Projects	16	+14% vs last month
Total Revenue	\$2.45M	+28% vs last month
Open Tasks	128	+12% vs last week
At Risk	7	-5 vs last week
Pending Approvals	12	+3 today

6. Operations Hub and AI Command Core

The Operations Hub is the main hero section and the signature visual identity of the ERP. It should visually show the company’s active events as six connected Event Islands arranged around a central AI Command Core.

Section title: Operations Hub

Section subtitle: Real-time overview of your event ecosystem.

Circular Structure

The AI Command Core sits in the center. The six Event Islands sit around the core in a circular or orbital pattern. Each island connects to the AI Command Core with an elegant thin gold curved line. The lines represent operations, tasks, budgets, suppliers, teams, approvals, logistics, risks, and AI monitoring.

ICFT 2026 92% ● EY Annual Gala NDI Workshop 76% 61% ● ● AI COMMAND CORE All systems operational GJU Career Fair Private Dinner 85% 90% ● ● Tech Expo 2026 45% ●

AI Command Core Design

- Circular white premium platform.
- Gold illuminated rings.
- Floating Elite Business Hub abstract icon or cube.
- Soft glow and subtle pulse animation.
- Glass label card with “AI Command Core — All systems operational”.
- Optional live text: 5 Events Active, 2 Risks Detected, 3 Pending Approvals, AI monitoring live operations.

7. Six Event Islands

Each Event Island is a floating premium 3D-style miniature environment. It should use a white ceramic platform, gold circular base ring, soft shadow, miniature architectural venue model, progress ring, glass information card, status badge, risk indicator, and budget indicator.

Event	Type	Location	Progress	Status	Risk	Pax	Budget	Sponsors	Next Deadline
ICFT 2026	International Conference	Amman, Jordan	92%	On Track	Low	400	68%	14	Venue Contract
EY Annual Gala	Dinner Event	Bahrain	76%	In Progress	Medium	120	72%	5	Menu Approval

Event	Type	Location	Progress	Status	Risk	Pax	Budget	Sponsors	Next Deadline
NDI Workshop	Training Workshop	Dubai, UAE	61%	At Risk	High	80	81%	2	Speaker Confirmation
GJU Career Fair	University Event	Amman, Jordan	85%	On Track	Low	600	55%	20	Booth Layout
Tech Expo 2026	Exhibition	Doha, Qatar	45%	Behind	High	1000	86%	10	Booth Production
Private Dinner	VIP Dinner	Riyadh, KSA	90%	On Track	Low	45	62%	1	Guest Confirmation

Island Status Rules

Condition	Color	Meaning
81%–100%	Green	On Track / Healthy
51%–80%	Orange / Gold	In Progress / Needs monitoring
0%–50%	Red	Behind / High attention
High Risk	Red	Overrides progress and shows At Risk
Pending Approval	Blue	Waiting for decision
VIP Event	Gold Accent	Premium ring and highlight

Interactions

- Hover: island lifts slightly, shadow increases, gold ring becomes brighter, and a floating detail card appears.
- Hover card displays participants, tasks completed, budget used, sponsors, next deadline, and risk level.
- Click: opens the Event Control Room dedicated to that event.

8. Right Live Intelligence Panel and Bottom Widgets

Right Live Intelligence Panel

Card	Content
Live Alerts	Hotel Contract Pending, Booth Production Delayed, Speaker Confirmation, Payment Approval, Transport Schedule.
Resource Utilization	Team Members 78%, Venues 63%, Suppliers 81%, Equipment 58%.
Budget Overview	Total Budget \$2.45M; Spent \$1.32M / 54%; Committed \$0.75M / 31%; Remaining \$0.38M / 15%.

Bottom Operational Widgets

Widget	Content
Upcoming Deadlines	Venue Payment — ICFT 2026 — 2 days; Marketing Materials — Tech Expo 2026 — 5 days; Speaker Decks — NDI Workshop — 7 days.
Tasks Overview	128 Total Tasks; Completed 72 / 56%; In Progress 36 / 28%; Pending 20 / 16%.
Top Suppliers	Creative Vision Co. 4.9; Event Tech Solutions 4.8; Royal Catering Services 4.7.
Events by Status	On Track 10; In Progress 6; At Risk 5; Completed 3.

9. Event Control Room Concept

Clicking any Event Island opens the dedicated Event Control Room for that event. The Command Center is the company-wide control room; the Event Control Room is the control room for a single event.

Example title: ICFT 2026 — Event Control Room

- Overview
- Tasks
- Budget
- Suppliers
- Sponsors
- Venue
- Attendees
- Files
- Risks
- Approvals
- Reports
- AI Insights

The Event Control Room should include event health overview, lifecycle timeline, task board, budget health, supplier readiness, venue status, sponsor status, attendee status, files, risk radar, approval center, AI recommendations, and executive reports.

10. New Platform Execution Plan — Phase by Phase			
Phase	Name	Duration	Deliverables
Phase 0	Discovery & Product Blueprint	1–2 weeks	Confirm requirements, user roles, event lifecycle, modules, database map, screen map, and MVP scope.
Phase 1	Design System & UX Foundation	2–3 weeks	Create light luxury design system, sidebar, header, cards, buttons, forms, icons, responsive rules, and UI components.
Phase 2	Laravel/React Foundation	2–3 weeks	Set up Laravel, auth, roles, permissions, API structure, React/Tailwind layout, and base navigation.

Phase	Name	Duration	Deliverables
Phase 3	Core Business Modules	4–6 weeks	Build CRM, clients, contacts, events, projects, tasks, suppliers, venues, and file uploads.
Phase 4	Finance & Approvals	4–6 weeks	Build budgets, quotations, invoices, payments, supplier costs, approvals, and basic reporting.
Phase 5	Event Control Room V1	4–6 weeks	Build single-event workspace with overview, tasks, budget, suppliers, venue, risks, approvals, files, and reports.
Phase 6	Operations Command Center V1	3–5 weeks	Build pseudo-3D Operations Hub, AI Command Core, six Event Islands, KPI row, right intelligence panel, and bottom widgets.
Phase 7	Event Health Logic & Automation	3–4 weeks	Connect tasks, budget, supplier readiness, deadline status, and risks into automatic health scores and alerts.
Phase 8	AI Operations Advisor	4–8 weeks	Add daily priorities, event summaries, risk warnings, recommended actions, and AI search.
Phase 9	Live Event Mode	6–8 weeks	Add event-day monitoring, check-in status, room status, supplier status, incidents, and live reports.
Phase 10	Real 3D Upgrade	6–10 weeks	Upgrade pseudo-3D hub to real 3D using Three.js / React Three Fiber / Drei.

Recommended MVP Scope

- Authentication and roles
- Clients and contacts
- Events and projects
- Tasks and assignments
- Suppliers and venues
- Basic finance
- Event Control Room V1
- Operations Command Center V1
- Notifications and approvals

First 90-Day Plan

Period	Focus
Month 1	System architecture, design system, authentication, clients, contacts, events, and basic tasks.
Month 2	Suppliers, venues, finance basics, files, approvals, notifications, and Event Control Room V1.
Month 3	Operations Command Center V1, event health score, alerts, widgets, design polish, and demo-ready platform.

11. Master Prompt for Claude / Product Planner

Copy and paste the following prompt into Claude to generate a detailed execution plan, technical plan, UX plan, and phase-by-phase delivery roadmap.

You are a Senior Product Manager, UX Architect, ERP Consultant, Event Operations Expert, Laravel Architect, React Architect, and SaaS Delivery Lead.

I am building a premium event management ERP platform called Elite Business Hub.

The platform must not be a normal ERP dashboard. It must be designed as a premium Operations Command Center for managing events, projects, clients, suppliers, budgets, tasks, approvals, risks, teams, venues, sponsors, files, reports, and live operations.

The main homepage must be called Operations Command Center, not Dashboard.

The visual style must be a premium light luxury theme using:

Primary Navy #0B1F3A, Premium Gold #D4AF37, Soft Background #F8FAFC, White Cards #FFFFFF, Soft Border #E2E8F0, Success Green #22C55E, Warning Orange #F59E0B, Risk Red #EF4444, Info Blue #3B82F6.

The page layout must include:

1. Left Sidebar Navigation
2. Top Header
3. Executive KPI Row
4. Main Operations Hub
5. Right Live Intelligence Panel
6. Bottom Operational Widgets
7. AI Operations Advisor

The Operations Hub is the hero of the page. It must show an AI Command Core in the center connected in a circular layout to six Event Islands:

1. ICFT 2026 — 92% — On Track
2. EY Annual Gala — 76% — In Progress
3. NDI Workshop — 61% — At Risk
4. GJU Career Fair — 85% — On Track
5. Tech Expo 2026 — 45% — Behind
6. Private Dinner — 90% — On Track / VIP

Each Event Island must show event name, type, location, progress, status, risk, participants, budget used, sponsors, and next deadline. All islands must connect to the AI Command Core with elegant gold curved lines.

Clicking any Event Island must open the Event Control Room for that event. The Event Control Room includes Overview, Tasks, Budget, Suppliers, Sponsors, Venue, Attendees, Files, Risks, Approvals, Reports, and AI Insights.

I want you to create a complete execution plan to build this platform from zero.

Please produce:

1. Product vision
2. User personas and roles
3. Full information architecture
4. Navigation structure
5. Full page map
6. Module list
7. Database architecture suggestions
8. Laravel module structure
9. React component structure
10. API architecture
11. UI/UX design system
12. Command Center detailed layout
13. Operations Hub detailed design
14. AI Command Core behavior
15. Event Island behavior and data model
16. Event Control Room structure
17. Event health score formula
18. Notification and approval workflow
19. AI Operations Advisor requirements

20. MVP scope
21. Phase-by-phase execution plan
22. Week-by-week implementation schedule
23. Developer task breakdown
24. QA and testing plan
25. Deployment plan
26. Future roadmap for real 3D hub using Three.js / React Three Fiber

Do not simplify this into a generic dashboard.

Do not create a normal admin template.

Design and plan it as a premium enterprise event operations platform.

The first version can use pseudo-3D with React, Tailwind CSS, SVG lines, gradients, shadows, and Framer Motion. The future version can upgrade to real 3D using Three.js / React Three Fiber.

Deliver the plan step by step, phase by phase, with clear milestones, priorities, dependencies, and estimated timelines.

12. Final Developer Brief

Build the platform as a premium light Operations Command Center, not a traditional dashboard. The homepage must show a central Operations Hub with an AI Command Core in the middle and six Event Islands arranged around it in a circular layout. Each Event Island represents one event and shows progress, status, risk, budget, participants, sponsors, and next deadline. Connect all Event Islands to the AI Command Core with elegant gold curved lines. Use white surfaces, navy typography, gold accents, glass cards, soft shadows, rounded corners, and subtle animations. Clicking an Event Island opens the Event Control Room for that event.